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Agenda Subject Consultant Agreement No AGC348 Date March 30 2010

Department Attachments Budget Impact
Public Works Bud et Status Sheet Ma 000

Administrative Recommendation

City Council grant permission to enter into Amendment 2 to Consuitant Agreement No AGC348 with

Anchor QEA for engineering services for Project No CP0819 PeasleyCanyon Rd Culvert Crossing

Background Summary

This project will replace the failing culvert on PeasieyCanyon Rd just west of W Valley Hwy with a 20

foot wide box culvert capable of required fish passage the project will also replace the 48 inch overfiow

culvert from the wetiand just south of Mill Creek construct minor adjustments to the creek flow channel

just immediately upstream and downstream of the culvert landscape the disturbed areas and adjust
minor road grade issues at the culvert

I

The amendment to the original agreement provides for the Consultant to respond to additionai permitting

issues not included in the original scope Additionaliy at the culvert crossing a road grade adjustment is

needed to accommodate the new culvert

Ii The nottoexceed amount for this amendment is 70000 increasing the agreement total to 29000000

I
A project increase of 213 750 within the 432 fundaccount will be necessary however it will not require

a budget adjustment since it is anticipated that the budgeted expenditures in the 432 fundaccount will not

be exceeded this year
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Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor

Hearing Examiner Municipal Serv Finance Parks

p Human Services Planning CD p Fire Planning

Park Board EDPublic Works Legal p Police

Planning Comm Other 0 Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing

Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meetinq Date April 5 2010 Item Number VIC3

AUJRN MORE THAN YOll IMAGINED



BUDGET STATUS SHEET

Project No CP0819 Project Title Peasley Canyon Rd Culvert Crossing

Project Manager Robert Lee

InitiationConsultant Agreement

Iritiation Date 12152008 0 Permision to Advertise Date May 22 2006

Advertisement Date 0 Contract Award

AevardDate 0 Change Order Approval

Q Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Budgeted Funds Available

Funding Prior Years 2009 2010 Future Years Total

432 Fund Storm Drainage 2324 274833 750000 0 1027157

Total 2324 274833 750000 0 1027157

Estimated Cost Funds Needed

Activity Prior Years 2009 2010 Future Years Total

Design Engineering City Costs 1123 27653 20000 48776

Design Engineering Consultant Costs 197988 75000 272988

Property Acquisition 0 0 0

Property Acquisition Consultant Costs 0 0

Construction Estimate 725000 725000

Project Contingency 15 108750 108750

Other Temporary Repairs 48119 20000 68119

Construction Engineering City Costs 1201 1073 15000 17274

Construction Engineering Consultant Costs 0 o 0

Total 2324 274833 963750 0 1240907

432 Storm Drainape Budqet Status

Prior Years 2009 2010 Future Years Total

102 Funds Budgeted 2324 274833 750000 0 1027157

102 Funds Needed 2324 274833 963750 0 1240907

102 Fund Project Contingency 0 0 0 0 0

102 Funds Required 0 0 213750 0 213750

in the Budget Status Sections indicates Money the City has available

Ca04056A
HPROJCP0819 Peasley Canyon Rd Culvert CrossingBudgetCP0819 BudgetStatusSheetxls Printed 3302010
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